Library Building Committee Minutes
February 23, 2016

Present: Ted Avlas, Amanda Grenier, Rena Klebart, Pamela Leduc, Ken Pizzetti
Alicia Monks, Daedalus
Richard Marks, Daedalus
Chris Genter, Qudens Ello
Matt Oudens, QOudens Ello
Absent: Andrew Jolda, Ray Travis
Meeting called to order at 5:06pm

Approval of February 16 Minutes:

e  Minutes tabled until next meeting.

Invoices:
e Attorney Brown (Nov) $2,115.00 & (Jan) $3,195.00
e Daedalus $7,123.00
e Qudens Ello $20,193.20, $44,473.00, $10,125.00, $3,000.00
e RSE $1,000.00

Amanda votes to approve invoices
Ted Seconds
All in Favor

Schematic Pricing Discussion:
e Total anticipated cost of the building project is 11.6 million dollars.
= Oudens Ello was able to find cost savings of $924,246 with the changing of
materials and reducing basement space.
=  With these savings the cost of the new library would be about 9.3 million.
Schematic Design Discussion:
e Steel or wood columns?
e The columns can be either outside of the building or pushed inside so the glass is still the
focal point.
e The Building Committee would like to look at different spacing options for the columns
and column width.
e Oudens Ello showed the skylights with the glass facing Veteran’s Memorial Park so they
will light up at night. They are also sized down from the last meeting.
= The skylights would help diffuse light and bring in more natural light.
®  Oudens Ello will continue investigating skylight options.
e Oudens Ello brought interior sketches of our design.
= The Building Committee is in agreement with the current interior design and will
move forward with this design.
* Amanda, Oudens Ello, and Daedalus will be meeting with Rosemary Waltos,
MBLC on March 8, 2016 at 3:00pm to discuss the interior design.




Selectmen’s Meeting:

e The Selectmen approved the Building Committee to present at the March 21* meeting.
Other Discussion:

e Daedalus will push back the meeting with the Trustee Board until the April 6" meeting to

discuss where we are so far in the process.

e The Highway Department will dig 3 test pits on March 22™.
Approval of Soil Borings:
Ted Approves
Ken Seconds
All in Favor

*EXECUTIVE SESSION*

Meeting Adjourned at 6:35p.m.

Next meeting is scheduled for Tuesday, March 8, 2016 at 5:00pm in the Senior Center Meeting
Room.

Amanda Grenier
Recording Secretary




